ENERGY PROJECTS

Project Description: ExxonMobil proposal to produce oil, gas and hydrocarbon condensate from the Point Thomson Sand Reservoir and delineate other
hydrocarbon resources in the Point Thomson area.

Lead Federal Agency: Corps
Responsible Person: {1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, (3) Lori Aldridge, {4} EPA Lead: Gayle Martin (404)Corps Lead: Ryan Winn

Schedule Federal State

Last Updated By: | Gary pandidl Last Updated By: Last Updated By: | Individuals Name

Date: | Undated Aupust 31 2018 Date:

FEIS was issued Aug 2012. Corps issued ROD and
404 permit on October 26, 2012.

Date: | Date Updated

State permit and compliance meetings are held

- . weekly
Condensate export pipeline construction has been
completed. DEC Minor Air permit for West Pad drilling was
West Pad gathering line. Production modules issued at the end of January 2015. Central Pad
arrived by sealift barge in August and are currently Prevention of Significant Deterioration (PSD) Minor
being commissioned. Permit was issued at the end of February 2015.

The spill response plan for the production wells is
out for public comment through July 20. The spill
response plan for the export pipeline is being
reviewed for completeness.
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ENERGY PROJECTS

Project Description The Bureau of Land Management {BLM) has finished the NEPA process for an Integrated Activity Plan (1AP).
Salazar memo to BLM issued 12/19/12, noted ROD would specify that pipelines from offshore leases would not be prohibited by IAP,
prompted outreach with NS communities prior to ROD issuance

Lead Federal Agency: BLM
Responsible Person: {1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3} Lori Aldridge (SW), (4) EPA Lead: Jennifer Curtis (NEPA)

Schedule Federal State
Last Updated By: | Indwiduals Name Last Updated By: | Individuals Name Last Updated By: | Gary Mendiv
Date: | Date Updated Date: | Date Updated Date: | Updsied Sugast 33, 2015
ROD issued 2/21/13. ROD notes creation of NPR-A working group that

State to participate on NPR-A Working Group as an
ex-officio member. BLM has also initiated
workshops to discuss a Regional Mitigation Strategy
for the NPR-A. The next meeting will be held in
Barrow, September 24-25,

includes NS communities but excludes other
permitting agencies (state and federal) other than
on an as needed basis.
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ENERGY PROJECTS

Project Description:

The Alaska LNG Project is now under the jurisdictional authority of FERC; all facilities will be located in Alaska.

On September 5, 2014, the project sponsors (ExxonMobil, ConocoPhillips, BP, TransCanada, and the State of Alaska-owned Alaska
Gasline Development Corporation) submitted an application to the Federal Energy Regulatory Commission (FERC) requesting approval
to commence the “pre-filing” environmental review process required for federal authorizations to build and operate the $45 billion to
$65 billion Alaska LNG Project for the export of liquefied Alaska natural gas to foreign markets.

The Alaska LNG Project includes: (1) an 800-mile long pipeline from a gas treatment plant {(GTP) on the North Slope to a liquefaction
facility on the eastern shore of Cook Inlet in the Nikiski area of the Kenai Peninsula; (2) a 60-mi long pipeline from the Point Thomson
Unit to the GTP; (3) a 2 tanker marine terminal and storage tanks at Nikiski; and {4) 5 gas offtake locations to provide gas within Alaska.

Lead Federal Agency:  FERC**

Responsible Person:

Lead: Mark Jen {PM/NEPA), {5) &

{1) DEC Lead: Gary Mendivil, {2) Tim Spires (SW), (3} DNR Lead: Don Perrin (supported by Shannon Miller & Mark Morones), {4) EPA
w5 (404), (6) Corps Lead: Mary Romero, {6) FWS, ESA lead: Jewel Bennett; {7) US DOE NEPA

lead: Ben Nussdorf, {8) BLM permlttlng lead Earle Williams; {9) NMFS lead: Greg Balogh, {10) FERC** lead: James Martin

Schedule

Federal

State

Last Updated By:

Last Updated By:

Last Updated By: | Mark Morones 8 Gery Mardvil

Date:

Date:

Date: | Updated August 29, 2015

On March 4, 2015 FERC issued its NOI to prepare an
EIS for the Project. Scoping meetings will be held in
October 2015 —locations for these meetings t/b/d.
The scoping period will close Dec. 4, 2015.

Agency comments on the first round of draft
resource reports were due April 3, 2015. The
second round of draft resource reports will be
submitted by the Project in February 2016.

In the summer and fall of 2015 AKLNG will host a
number of multi-agency workshops to address
topics including air quality review, GTP and
liguefaction facility footprints, dredging, waterbody
crossings, wetlands impacts and routing.

FERC held an “agency only” meeting with SOA and
participating federal agencies in August. FERC
announced plans for public scoping meetings to for
last week of October and 2" week of November.
FERC will hold GTG meetings in Anchorage in

FERC has begun coordination with federal agencies
as part of its Pre-Filing process.

By letter dated March 23, 2015 the EPA confirmed
its role as a cooperating agency with FERC in
preparation for the EIS document.

Corps is planning on coordinating fieldwork with
agencies August 2015.

Corps submitted comments on the draft resource
reports in February 2015.

Old :

Project is supporting, with coordination from SOA,
the USCG Waterway Suitability Assessment (WSA).
& pipeline termination site has been identified in
MNikiski and air quality modeling discussions for a
Housfaction plant have taken place with ADEC Al
Guahity

The SOA/DNR is assisting the Project in
coordination efforts with state and federal agencies
for participation in multi-agency workshops and
access to project Sharepoint & WebMapper sites.
Project recently concluded a workshop describing
process for crossing Cock Inlet. Project holding
agency workshops on Sept.2 and 3 to discuss the
LNG facility and North Slope and Cook inlet
Dredging.

The SOA/DNR (SPCO) continues to coordinate on
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ENERGY PROJECTS

Schedule

Federal

State

October to coincide with AFN. FERC will also begin
to conduct monthly agency teleconferences
beginning in mid-September.

The application to FERC outlines a proposed
timeline:

Full application to FERC by September 2016.

Issue DEIS by October 2017 and FEIS by March
2018.

geotechnical studies and the recently concluded
Cook Inlet discharge permit for upcoming G&G
work.
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ENERGY PROJECTS

Project Description:

The proposed project would construct a 36-inch diameter, high pressure natural gas pipeline from the North Slope to Cook Inlet.

The Alaska District, U.S. Army Corps of Engineers (COE) has been designated the lead federal agency and the Bureau of Land
Management (BLM), National Park Service (NPS), Environmental Protection Agency (EPA), and the Department of Natural Resources
(ADNR) are participating as Cooperating Agencies in the Environmental Impact Statement (EIS) process.

Lead Federal Agency:
Responsible Person:

Corps

Lead: Mary Romero

{1) DEC Lead: Gary Mendivil, {2) DNR Lead: Shannon Miller (SPCO), {3) EPA Lead: Mark Jen (PM/NEPA), {4) Gayle Martin (404), {5) Corps

Schedule

Federal

State

shannan Ml

Last Updated By:

Last Updated By: | Individuals Name

Last Updated By: | Sharcon Riler

Date: | Undated Aupust 31 2018

Date: | Date Updated

Date: | lisdaled Sugust 31 2015

Engineering and design work has been completed.
A supplement EIS is required due to design changes
and should be completed in 2016. Project right of
way is essentially the same as the one identified for
the Alaska LNG project, with the exception of
terminus locations, as the two project have been
sharing data.

AGDC submitted a revised permit application to the
ACOE in May 2015, based on scoping comments.
ACOE submitted request for further information
June 2015 and is waiting for updated permit
application. ACOE held scoping meetings in August
and September 2014.

AGDC obiained land use authorizations from SPCD
for thelr summer field ssason to conduct borshole
drilling, which is now concluded, 5PC0 expacts o
receive a lease amendment reguest in September
1o account for route changes.

ASAP project done with borehole work for the
summer. Project focused on environmental studies.
ACOE notified agencies that request for further
information was made to AGDC.
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ENERGY PROJECTS

Project Description:

As proposed, Susitna-Watana Hydro is expected to meet 50% of the current rail belt electrical demand and would include construction

of a dam, reservoir and related facilities in a remote part of the Susitna River, 184 river miles from Cook Inlet, 87 river miles beyond
Talkeetna. The dam location is about 22 to 32 river miles above Devils Canyon, which acts as a natural impediment to salmon

migration. Transmission lines will connect into the existing rail belt transmission system and an access road would be constructed. The
installed capacity would be 600 MW with the average annual generation determined to be 2600 GWhrs (HDR 2009}. The type of dam

construction will be a roller-compacted concrete structure. USFWS and NMFS are mandatory conditioning agencies, EPA, Corps and
USDA-RUS are cooperating agencies on the FERC EIS. The project proponent is Alaska Energy Authority (AEA).

Lead Federal Agency:  FERC

Responsible Person:

{1) State Lead: Marie Steele, {2) DEC Lead: William Ashton, {3) ADFG Lead: Joe Klein {4) NMFS Lead: Susan Walker (Mandatory

Conditioning Agency) {5) USFWS Lead: Ellen Lance (Mandatory Conditioning Agency) {6) EPA Leads: Matt LaCroix (404), (7} Jennifer
Curtis (PM/NEPA) (8) Corps Lead: TBD/no USACE action at this time

Schedule

Federal

State

Last Updated By:

Last Updated By:

Last Updated By: | Marie Steele

Date:

Date:

Date: | Updated 8/25/2015

&; review of the Imtlal Study
Report (ISR) W|II resume once FERC has established
an official schedule.
Tentative schedule proposed by AEA (FERC may
modify):
e Sep - Nov 2015 — AEA posts summary of
data collectlon and analysis since June
2014, 1 i}
e Feb 2016 —ISR Meetings
(effectively supersedes previous ISR
meetings)
e Mar 2016 — AEA files ISR Meeting Summary
e  Apr 2016 - Licensing Participants file
recommendations for modified/new
studies and/or disagreements with the
meeting summary.
e June 2016 - All Parties file Responses to
other stakeholder’s submitted meeting

USFWS and NMFS are mandatory conditioning
agencies. EPA, COE and USDA-RUS are Cooperating
Agenues on the FERC EIS

On July 6, 2015, the Office of Management and
Budget authorized AEA to utilize remaining funds to
complete and preserve the value of the FERC
required studies and to continue to move the
project through 2017, at which time the project will
be revisited in the context of the state’s fiscal
environment.

AEA plans to proceed with the following priorities:

e Preservation of data collected

e Collection of data to complete studies that
are near completion

e Move forward with licensing process
through FERC's ISR Director Determination

Priorities for 2015 season:

e Decommissioning of data collection sites
where data is adequate or has met the
FERC-approve Study Plan {seismic stations,
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ENERGY PROJECTS

Schedule

Federal

State

summary disagreements or
recommendations for modified or new
studies.

Aug 2, 2016 - FERC issues Director’s
Determination ¢

™y

v o

some meteorological stations,
radiotelemetry stations for salmon
escapement study, some hydrology
stations);

e Continuation of AEA support for ADFG to
complete surveying of collared moose,
caribou and ptarmigan;

e Completion of Large Carnivore Study;

e Completion of vegetation and wetland
surveying and mapping;

e Completion of 3-yr seedling survival study;

e Continued hydrologic data collection based
on needs identified by riverine modelers;

Continued data analysis and reporting to preserve
the value of the State’s investment to date

Page [ PAGE ] of [ NUMPAGES ]

ED_012993_00000069-00007
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Project Description:
Lead Federal Agency:
Responsible Person:

BOEM

{1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, {3) EPA Leads: Hanh Shaw and Erin Seyfried (WW)

Schedule

Federal

State

Last Updated By: | Individuals Name

Last Updated By: | Gary Mendivil

Last Updated By: | Saralongan

Date: | Date Updated

Date: | 8/31/3015

Date: | 9/3/15

Drilled top hole for Sivulliq well during fall, 2012;
first of its new wells in the Beaufort Sea OCS.

Shell scaled back its drilling operations in the
summer of 2012 due to a containment system
failure during testing. Shell drilled shallower, top-
holes. Shell suspended plans to drill in 2013 and
2014.

On June 29, 2015, the 9th Circuit Court issued its
opinion on the petition for review of the Beaufort
exploration NPDES general permit filed by the
Alaska Eskimo Whaling Commission. Prior to oral
arguments, EPA acknowledged an incomplete
discussion in the record of the temperature effects
from the discharge of non-contact cooling

water. The Court remanded this narrow issue to
the agency for reconsideration, but upheld the
permit in all other respects.

Drilling in the Beaufort Sea is not planned for 2015.

NPDES general permit for Beaufort Sea oil and gas
exploration discharges was issued in fall of 2012.
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Project Description:

Burger prospect in the Chukchi Sea.

Lead Federal Agency: BOEM

Responsible Person:

{1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) EPA Leads: Hanh Shaw and Erin Seyfried (WW)

Shell plans to utilize two drilling units, the Noble Discover and Polar Pioneer, to drill 6 exploration wells over multiple years in the

Schedule

Federal

State

Last Updated By: | Individuals Name

Last Updated By: | Individuals Name

Last Updated By:

Sara longan

Date: | Date Updated

Date: | Date Updated

Date:

Updated 9/3/15

Shell suspended plans for drilling in 2013 and 2014.
Shell submitted a revised Exploration Plan (Rev. 2)
to BOEM in March 2015.

BOEM issued a Finding of No Significant Impact and
approved Shell's multi-year Exploration Plan on
May 11, 2015.

NPDES general permit for Chukchi Sea oil and gas
exploration discharges was issued in fall of 2012.
On January 26, 2015, EPA received the Notice of
Intent applications requesting permit coverage at
four well locations in the Burger lease blocks (F, J, S
and V).

On April 21, 2015, Shell subsequently submitted
revised NOI packages. EPA deemed the NOI
applications complete on May 19, 2015, and made
the documents publicly available on its website. On
June 10, 2015, EPA issued permit authorizations to
Shell to discharge from the Polar Pioneer and Noble
Discoverer at four different well site locations.
Recent authorization by FWS affected plans for
simultaneous drilling due to requirements for a 15-
nm buffer zone around active drilling.
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Project Description

Responsible Person:

BOEM issued a FSEIS for OCS Lease Sale 193 in the Chukchi Sea on 8/18/11, announced in the Federal Register on 8/26/11. The SEIS

was in response to a court ordered remand to address the effects of natural gas development as well as addressing incomplete,
missing, or unavailable information.
A Second Supplemental EIS was required by court order because the 1 Bbbl estimate of oil potentially produced as a result of Lease

Sale 193 was determined to be “arbitrary and capricious”. The court ruled that NEPA requires the agency to base its analysis on a full
range of likely production if oil production were to occur.
Lead Federal Agency: BOEM

{1) OPMP Coordinator: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) EPA Lead: Jennifer Curtis (NEPA), {4) Corps Lead: NA

Schedule

Federal

State

Last Updated By:

Individuals Name

Last Updated By:

Individuals Name

Last Updated By:

Gary Mendivil

Date:

Date Updated

Date:

Date Updated

Date:

Updated August 31,2015

The Final Second Supplemental EIS for Lease Sale
193 was released on February 20, 2015 and
released the record of decision (ROD) on March 31,
2015. BOEM reaffirmed the 2008 Lease Sale 193.

[Should this project be removed from the list?]
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Project Description

Lead Federal Agency: EPA
Lead State Agency: DEC

Responsible Person:

EPA NPDES General Permit for Geotechnical Surveying and Related Activities in Federal Waters of the Chukchi and Beaufort Seas

{Permit No. AKG-28-4300).
DEC general permit for geotechnical facilities in state waters (Permit No. AKG283100).

{1) State Lead: Sara Longan {2) DEC Leads: Wade Strickland, Chris Foley, Gary Mendivil, (58) EPA Lead: Erin Seyfried

Schedule

Federal

State

Last Updated By:

Individuals Name Last Updated By: | Individuals Name

Last Updated By: | Gary Mendivil

Date;

Date Updated Date: | Date Updated

Date: | Updated August 31, 2015

On January 29, 2015, EPA issued the final NPDES
general permit.

DEC’s Geotechnical General Permit for State waters
was issued on March 31, 2015 with an effective
date of May 1, 2015

IREMOVE THIS PROJECT FROM THE LIST?]
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Project Description: OCS Exploration General Permits for State and Federal Waters {Permit No. AKG-31-5000), issued in 2007, expired July 2012, extended
administratively.

Authority for oil and gas permitting in Cook Inlet state waters transferred to DEC in 2012.

Lead Federal Agency:  EPA (federal waters) and State of Alaska (state waters)

Responsible Person: {1) State Leads: Sara Longan, {2} Sara Taylor, {3) Patricia Bettis (Escopeta), {4) DEC Lead: Gary Mendivil, {5) EPA Lead: Cindi Godsey

(WW), {6} Corps Lead:

Schedule

Federal

State

Last Updated By: | Individuals Name

Last Updated By:

Last Updated By:

Date: | Date Updated

Date:

Date:

5-year general permits for discharge into Cook Inlet
from exploration activities (DEC for state waters);
will replace applicable components of the expired
permit(s).

DEC led all-day workshops on May 27 (Anchorage)
and May 29, 2014 (Homer) discussing the proposed
GP for O&G Development and Production {Permit
No. AKG-31-5200). The DEC Cook Inlet Oil and Gas
Exploration General Permit is currently planned for
issuance in 2015.
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Project Description
Lead Federal Agency:  Corps

Responsible Person: {1) EPA: Gayle Martin (404), {2) Corps: Ryan Winn {3) FWS: Louise Smith

A spur road to connect the Village of Nuigsut with the road currently under development near CD-5.

Schedule

Federal

State

Last Updated By: | Individuals Name

Last Updated By: | Individuals Name

Last Updated By:

Individuals Name

Date: | Date Updated

Date: | Date Updated

Date;

Date Updated

Corps permit issued March 12, 2014. Road is
currently under construction.

Permit conditions include a dust abatement plan,
stewardship plan and conservation easement.

EPA issued 3(a) and 3({b) letters but did not elevate.
EPA is working with the Corps on policy-level issues
identified through this and other North Slope
projects.
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Project Description:

the Kenai National Wildlife Refuge (KNWR).
Special Use Permit issued for work in KNWR in mid-July 2013. Permitis good until 2016 with option to renew for two additional years.
Survey commenced Feb 2014 and ran through April 2014 on Tyonek Native Corporation lands within the refuge and offshore to the
north. Initial planned area for seismic survey has been scaled down to target areas with high potential.

Lead Federal Agency: FWS
Responsible Person:

McCafferty

Advanced 3D seismic imaging of lease holdings in the Cook Inlet area, including offshore state leases and CIRI subsurface inholdings in

{1) State Lead: Sara Taylor, {2) DEC Lead: Gary Mendivil, {3) FWS Lead: Andy Loranger, {4) NMFS Lead: TBD, {5) Corps Lead: Katis

Schedule

Federal

State

Last Updated By: | Individuals Name

Last Updated By: | Individuals Name

Last Updated By: | Saralongan

Date: | Date Updated

Date: | Date Updated

Date: | Updated 9/3/15

On July 11, 2014 Apache applied for a 5-year LOA
for incidental take of 6 marine mammal species
incidental to the applicant’s oil & gas seismic
exploration program in Cl. (3/1/15 through
2/29/20).

On Feb. 23, 2015 NMFS submitted its proposed rule
& request for comments with a due date of March
25, 2015.

IHA 1 issued 4/30/12 in litigation over Biological
Opinion; on appeal to Ninth Circuit. IHA 2 for
3/1/13 to 3/1/14 issued February 2013. IHA 3 for
3/1/14 to 3/1/15 issued March 2014. LOA
application pending.

Four NW6 permits issued {one each in Aug, Sept,
Oct, 2012, and one for NW peninsula shoreline in
May 2013).

Two Section 10 permits issued (one each in May,
Oct 2012); one outstanding application submitted
10/16/12 for waters north of the peninsula

The DNR/Div. of Oil & Gas Permitting Section
currently has a Seismic Permit (MLUP 11-003)
issued to Apache for Cook Inlet 3D seismic
activities. The permit was amended on August 8,
2014, extending the term of the permit from
August 31, 2014 through August 31, 2015.

On March 25, 2015 the state submitted its
response to the NMFS Apache LOA.
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Project Description:

Lead Federal Agency:
Responsible Person:

Natural gas will be liquefied on the North Slope and trucked to Interior Alaska. Primary LNG demand anticipated to be FBX and North
Pole. LNG will be temporarily stored and re-gasified in Interior Alaska. LNG will be delivered to market via trucking and distributed to
consumers through an expanded pipe distribution system. Project may now involve natural gas sourced from Cook Inlet.

[Enter here]

{1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) Corps Lead: Fairbanks Field Office

Schedule

Federal

State

Last Updated By:

Individuals Name

Last Updated By: | Individuals Name

Last Updated By: | Individuals Name

Date;

Date Updated

Date: | Date Updated

Date: | Date Updated

Target: first gas by 4Q 2015/ 10,2016

Pre-application meeting among local, state, and
federal agencies held August 20, 2013. EPA did not
participate in this meeting.

Corps’ Public Notices for the LNG pad at Prudhoe,
and the regassification pad at Fairbanks ran during
Nov —Dec 2013.

To address agency concerns on location of pad at
Prudhoe, an alternate location was proposed by the
applicant. The Corps ran a revised public notice on
the new pad location at Prudhoe, with comments
due on February 18, 2014.

AIDEA feasibility report to Governor, evaluation of
proposals March 2013. AIDEA form fin package
offering Feb — July 2013

AIDEA participate and lead in P3 finance
negotiations:

-North Slope LNG project

-Trucking Contracts

-Gas Storage project

-FBX Distribution build out

AIDEA submitted its Prevention of Significant
Deterioration permit on January 31. Permit
effective October 14, 2014.

State Pipeline Coordinator’s Office is scoping the
North Slope right-of-way issues.

Project put on hold when cost of liquefaction plant
on the North Slope came in higher than anticipated.
Project scope is being discussed in the Alaska
Legislature.

Project Description:

In NPR-A: Up to 33 wells, production and injection with 7.8 mile road to connect to CD-5, pipe to connect to CD-1. BLM preparing a
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supplemental EIS. The State is a cooperating agency and ConocoPhillips signed into an MOU with OPMP.
EPA, COE, NSB, FWS, State and Native Village of Nuigsut were cooperating agencies. The Native Village of Nuigsut is also engaged in

government to government consultations with BLM on this project.

Lead Federal Agency: BLM

Responsible Person:

Gary Mendivil

{1) State Lead: Jeff Bruno, (2) EPA Leads: Jennifer Curtis (NEPA), (3) Gayle Martin (404), (4) Corps Lead: Michael Salyer, (5) DEC Lead:

Schedule

Federal

State

Last Updated By:

Individuals Name

Last Updated By:

Individuals Name

Last Updated By:

Gary Mendivil

Date:

Date Updated

Date:

Date Updated

Date:

Updated August 31, 2015

BLM issued its Record of Decision (ROD) on
February 13, 2015. The Corps issued its ROD in

January 2015.

Alternative A {Applicant’s proposal) was selected in
both RODs and identified as the LEDPA.

The State of Alaska has been attending meetings to
discuss a regulatory roadmap for coordinating
NEPA and 404(b)(1) activities.
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Alaska DOT was applying to build the road from the Dalton Highway to Umiat to open the area for oil and gas extraction. Corps of
Engineers is in the scoping stage of the EIS development. AECOM, the consultant on the EIS developed six alternatives and after review

and screening, will carry forward the following three alternatives in the NEPA impact assessment process: (1) Galbraith Alternative
{(applicant's proposed action), (2) Pump Station 2 Alternative, and (3) Meltwater Route Alternative.
LINC is applying to build a road and pipeline to Umiat, in the foothills of the Brooks Range.

Permit and pre-permitting phase: LINC has been conducting environmental baseline studies to prepare for permitting
Linc’s most recent proposal calls for 13 drilling pads for 150 wells, with drilling to begin in 2021. Project would not require a publically

funded road.
Lead Federal Agency:  Corps

Responsible Person:

Melissa Riordan, {6) Alaska DOT Lead: Ryan Anderson

{1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) EPA Leads: Gayle Martin (404), {4) Jennifer Curtis {(NEPA), {5} Corps Lead:

Schedule

Federal

State

Last Updated By: | Individuals Name

Last Updated By: | Individuals Name

Last Updated By; | Individuals Name

Date: | Date Updated

Date: | Date Updated

Date: | Date Updated

An EIS scoping report was issued in February 2012
and the draft EIS was anticipated for Fall 2013.

In July 2013, ADOT retracted 404 permit, placing it
on hold to be resurrected in the future if industry is
not successful in building a road to Umiat.

Federal permits required:

Corps: Section 404 wetlands, Section 106

Historical, Section 10 Rivers

USFWS: Section 7 ESA

USCG: Permit for bridge over navigable waters
The Corps issued an email in December 2013,
indicating that they have suspended work on this
project and have closed the EIS file.

State permits required:

DNR: Material site authorizations, SHPO permit,
Right of Way (ROW) permit, Water use permit,
material sales and field study authorizations
DEC: APDES wastewater permit plus DEC has an
interest in cleanup of existing Dept. of Defense
contaminated sites.

ADF&G: Fish habitat and fish passage

DNR OPMP is a cooperating agency.

Future funding for the project has been put on hold

by Governor Walker.
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Project Description: [The Liberty Prospect is located 8.85 km offshore in about 6m of water, inside the Beaufort Sea’s barrier islands. It is 32 km east of
Prudhoe Bay and about 13 km east of the existing BP-operated Endicott oil field.

In November 2014, primary ownership and operatorship of Liberty was acquired by Hilcorp. Hilcorp estimates that the Liberty Unit

contains approximately 150 million barrels of recoverable, high-quality crude oil.

Lead Federal Agency:  B{iEad

Responsible Person: [ (1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3} £#& Loads
flartin {404}, (6) BOEM Lead: TBDHE) Corps Lead: Ellen Lyons

&
(o

Schedule Federal State

Last Updated By; | Saralongan Last Updated By: Last Updated By: | Dara Langan

Date: | 9/3/15 Date: | 9/3/15

[ Dec 30 2014 ~ Hillcorp submitted a Development
and Production Plan (DPP) to BOEM. Natural Resources has had informal meetings with
Feb 04 2015 - BOEM determined the DPP required Hillcorp to understand overall project plans and
additional information, on-going RFAI process upcoming permit actions ]

between BOEM and Hilicorp ]

[ Pre-application status: The Department of

Page [ PAGE ] of [ NUMPAGES ]

ED_012993_00000069-00018



ENERGY PROJECTS

Project Description:

Lead Federal Agency:
Responsible Person:

[North Slope oil development approximately 52 miles west of Prudhoe Bay just east of the Colville River. Joint venture between Repsol
and Armstrong Oil and Gas. Repsol is the permitting applicant. Project proposal includes 3 drill sites {drill site 1 is also processing
facility). Project includes gathering lines between drill sites and a common carrier line that will tie into CPF2 where it will continue on
to TAPS. |
[Corps]
[{1) State Lead: Jeff Bruno, (2) DEC Lead: Gary Mendivil, {3) EPA Leads: Gayle Martin {404), {4) Jennifer Curtis {NEPA), (5) Corps
Leads:]lanst Post

Schedule

Federal

State

Last Updated By:

Last Updated By:

Last Updated By: | leff Bruno

Date:

Date:

Date:

Updated 9/3/15

Submitted application to USACE in July of 2015.
Repsol requested to the USACE that the pro;ect be
evaluated under an EISin September Hasnshepdk

The Corps isin the process of determining whether
an EiS or an EA will be required to make DA permit
decision.

State will be a cooperating agency for the EIS. The
State has started pre-application meetings with
Repsol.
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ENERGY PROJECTS

iption:

Project Descr!

Lead Federal Agency
Responsible Person
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